
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:44 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 480 Date: 26-Dec-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 570

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not Recoreded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly Safety meeting 0800-0900. Track progress of FWS mechanical piping installation at CB 19 (PP
126 expansion loop). Misc MEP paperwork and write diaries.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.50 0.00 0.00 5.50

JNM NARCISO BIAGIPlumber/Pipefitter 5.50 0.00 0.00 5.50

FOR TOM COLOMBOPlumber/Pipefitter 5.50 0.00 0.00 5.50

Diary: Dispute

12" DIP installation

The FWS crew, including Josh Johnson, spent the shift working from the a closure of the #1 lane of the EB
bridge, completing the welding the WT section to the top of the PS-5 clips to the east of the WB
expansion loop at PP 126. The work was finishing by the end of shift and bought off by Smith Emery
welding QC inspectors.

The crew used a 200 volt welder, a 2.5 HP generator, and small tools in performance of this operation.

At 1030, I went to CB 19 and discussed the work with Tom Colombo. I mentioned that the angle clips
which were lengthened per the direction given in RFI 2649R00 and R00 were trimmed to their original
length based on FWS field measurements. None of the trimming is CCO 187 work.

123 0-000-000.123

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.50 0.00 0.00 2.50

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 480 Date: 26-Dec-2013 Thursday

Diary: Dispute

Mechanical Change of

To perform the day's operations, the FWS crew worked from a closure of the #1 lane of the EB bridge.
The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1 hour
demobilizing at the end of the shift.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks and a port-a-
potty on a trailer.

001 0-FWS-ELS.354
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